TIME EXTENSION PROPOSAL

Sl.No	Item	Description	Remarks
1	Name of the Work	Improvements to Bhuvaneshwari nagara 8th Main road upto Maheshwaramma temple in ward No-14, Rajagopalanagara ward-14.	
2	Estimate Cost	6.00	
3	Work Code	EE/DD/WO/53/14-15-25/6/2014	
4	Job Code	014-(4-600035	
5	A.S No.	20(A&S)433/813/13-14 dt 18-02-14,	
6	T.S No	RBMP/ಪ್ರಸ್ತಾವನೆ/ತಾಂತ್ರಿಕ/#19/13-14 dt 19-02-14	
7	Work Order/Agreement No	EE/DD/WO/14-15-25/6/14	
8	Tender Premium		
9	Stipulated Time for completion of Work	90 days	
10	Targeted Monthly progress		
11	Progrees Achived Till date		
12	Reasons for Delay	Due to Repairs of Sanitary works Got Delayed	
13	Time Extension Requested		
14	Assistant Executive Engineer's Recommendation	Yes	
15	Executive Engineer's Recommendation	Yes Recommended.	
16	Superintending Executive Engineer's Recommendation	Yes	
17	Chief Engineers Recommendation	Yes	
18	Time Extension Granted		
19	Conditions imposed if any		

Asst. Engineer,
Ward no. 14

Asst. Executive Engineer,
Sub Division

Executive Engineer
Dasarahalli Division.